
Recovery Project Name and Identification 
Number:  2005120 - NOvA MIE (HEP)

Reporting Period: 4th Quarter 2012

Laboratory M&O Contractor: Fermilab

WAS Number: KA/CH14/9/ARRA-2

Laboratory POC:  Bruce Chrisman

SC Program POC:  Mike Procario

Site Office POC:  Mark Bollinger

SC Budget Office POC:   Denise Allen
Total Funding Under this WAS 
(Whole Dollars): $24,436,000 

JOBS
REPORT QUARTERLY JOBS AT THE PRIME AND SUBCONTRACT LEVEL

Prime Contract Jobs Created this quarter: 0
Prime Contract Jobs Retained this quarter: 0.0

Total Prime Contract Jobs for this quarter: 0.0

Subcontract Jobs Created this quarter: 0
Subcontract Jobs Retained this quarter: 0.0
Total Subcontract Jobs for this quarter: 0.0

Total Number of Jobs for this quarter: 0.0

Total Number of Subcontracts : 10

Recovery Act Milestones                                    (From 
SC Program Milestone Table) Date

Completed 
(Yes/No)

All NOvA Recovery Act funded components available for 
installation Sep-13 No

Delivery of all Recovery Act funded Detector components 
complete Sep-13 No

Additional Notable Milestones Date
Completed 

(Yes/No)

Last	  updated	  August	  2010

Progress Towards Next Milestone

Quarterly reports are due by 4:00 pm (ET) on the 10th of the month following the end of each quarter.  If one of these dates falls on a weekend or holiday, the reports are due by 4:00 pm (ET) 
on the very next business day.

Quarterly Recovery Act Reporting: DOE Office of Science 

RECOVERY ACT MILESTONES

Progress Towards Next Milestones

     All of the Accelerator components are 
available for installation.  70% of the final 
Detector components are available for 
installation.

     100% of the scintillator wavshifters were 
delievered in May 2011.  
     8,456,000 pounds of the PVC resin 
have been delivered for a cost of 9.125 M$ 
to date (price fluctuates due to the cost of 
titanium dioxide).  The order is 87% 
complete.   
     11,537 of the PVC extrusions have been 
delivered.  The order is 61% complete.


